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BASE- DB or PA FR SCOPE AWARD Maint Maint DBC %
PILOT LINE FY P-NO LOCATION DESCRIPTION DBB ($000) ($000) (SF) DATE Est ($000) Actual ($000) OF FR CCD REMARKS

X 02
Fort Gillem, 
GA

Criminal Investigation 
Forensic Lab DBB 29,000 3200 3200 Notes 1, 2, 3, 4, 6, 8

X 02
Rochester, 
NH

Army Reserve 
Center/OMS DBB 9,100 730 690 Notes 1, 2, 3, 6, 8

X 03
Fort Lewis, 
WA

Battle Simulation 
Center DBB 24,000 1500 1000 Notes 1, 2, 3, 6, 8

X 03 Topeka, KS
NG Armed Forces 
Reserve Center DBB 15,400 833 595 Notes 5, 7, 8

X 03 Fort Story, VA
Army Reserve 
Center/OMS DBB 12,400 848 848 Notes 4, 7, 8

X 03 124 Bangor
Small Arms Range 
Training Facility DB 16,347 14,634 47,329 9/03 8.0 11/04

DERF, awarded (including maintenance), 50% design 
done

X 99 649 Great Lakes Small Arms Range 6,790 6,425 35,004 4/99 --- 9/00

X 03 532 Quantico BEQ (OCS) DB 10,114 10,252 45,747 9/03 12.5 7/05 Awarded, will exercise maint option at BOD
X 02/03 486/535 Quantico BEQ/BEQ Addition 14,248 15,247 68,620 12/02 --- 7/04 Single phased facility

X 03 734/735 Great Lakes Recruit Barracks DB 73,764 64,013 344,294 12/02 6/04
Renegotiating expanded maintenance option, final 
proposals expected EOM Feb

X 02 732/733 Great Lakes Recruit Barracks 81,389 76,581 344,294 5/02 --- 3/04 O&M maint option not exercised

X 04
Fort Stewart, 
GA

Physical Fitness 
Training Center DBB 15,500 1218 Notes 1, 2, 3, 6, 8

X 04
Fort Meade, 
MD

Army Reserve Center, 
Ph 1 DBB 20,700 1487 Notes 1, 2, 3, 6, 8

X 04 Lenoir, NC NG Readiness Center DBB 6,200 220 Notes 4, 7, 8

X 04/05
002/ 

002A
Camp 
Pendleton

Tertiary Sewage 
Treatment (Incr 1&2) DB 50,650     --- LS 8/04 9/06

May include additional years of O&M maintenance, 
Phase 1 RFP on the street, proposals due 12/03

X
94/96/

97
947/974/

975
Camp 
Lejeune

Wastewater 
Treatment Plant (PH 
I, II & III) 77,030 68,739 LS 10/96 --- 12/98

Baseline for Camp Pendleton phases I & II, need to 
apply BUILDER condition assessment tool ASAP

X 04 376 Panama City
Littoral Warfare 
Research Complex DB 9,550     --- 38,384 1/04 1/05

Revised proposals being evaluated, maint prices 
significantly over Govt estimate, expect Feb award

X 03 373 Panama City
Special Operations 
Facility 10,659 10,463 62,259 9/03 --- 7/05

X 04 390 Pascagoula
Littoral Surveillance 
System Facility DB 6,100     --- 23,717 6/04 9/05

Cong Add, using MAC contract (4 contractors), RFP 
Phase 2 release EOM Mar

X 01 124
Whiteman 
AFB, Kansas

Littoral Surveillance 
System Training Fac 3,570 4,230 LS 9/01 ---     ---

X 04 722 Oceana
Child Development 
Center DB 10,000     --- 29,105 8/04 2/06 Tentative pilot, Congressional Add

X TBD ---
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X 05 Fort Campbell
Barracks Cmplx - 
42nd St/Indiana Ave DBB 26,000 2900 Notes 1, 2, 3, 6, 8

X 05 Fort Bliss
Missile Defense 
Instruction Facility DBB 16,500 1400 Notes 1, 2, 3, 6, 8

X 05
Fort Meade, 
MD

Army Reserve Center, 
Ph 2 DBB 14,600 800 Notes 1, 2, 3, 6, 8

X 05
Camp 
Robinson, AR

NG Army Aviation 
Support Fac (AAFS) DBB 33,500 658 Notes 4, 7, 8

X 05 305 Bremerton
BEQ Homeport 
Ashore (Incr 1) DB 74,125     --- 298,570  --- --- May go PPV

X TBD

X 05 691 North Carolina
OLF Land Acquisition 
(Incr 1) DB 61,750     --- LS  --- ---

Tentative pilot, DBC portion is 17,384 SF OPS/Traffic 
Control/Fire Rescue bldg ($3.8M)

X TBD

Note 1 - Continuous Commissioning of critical systems
Note 2 - operation and preventive maintenance
Note 3 - unscheduled maintenance
Note 4 - alterations and new work
Note 5 - Preventive maintenance and unscheduled maintenance on 
critical systems
Note 6 - Areas covered: the facility, all facility systems, and all 
equipment constructed or installed under the construction phase of 
the contract

Note 7 - Areas covered: all facility systems, and all equipment 
constructed or installed under the construction phase of the contract

Note 8 - Items not included are landscape and lawn maintenance, 
snow removal, custodial work, repair or maintenance of non-
contractor supplied materials and equipment (i.e., furniture, PE 
equipment, shop equipment, military equipment, etc.)
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